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Required 
Submittal 

 
UAO or SOW 

Paragraph 
 

Due Date 
 

Date Received 
 
EPA Response 

 
Notice regarding intent to 
comply with UAO 

 
UAO - 41 14d after Effective Date 

(8/12/05) 

 
Dow/Chromalloy- 8/12/05 
LDL- 8/12/05 

na 

 
Notice of PRP project 
coordinator 

 
UAO - 65 14d after Effective Date 

(8/12/05) 

 
Dow/Chromalloy- 8/12/05 
LDL- 8/12/05 

9/20/05 

 
Scoping meeting 

 
SOW - 16 15d after Effective Date 

(8/15/05) 

 
8/4/05 na 

 
July Monthly Progress 
Report 

 
UAO - 53 15th day of following month 

(8/15/05) 

 
8/3/05 na 

 
Health & Safety Plan 

 
SOW - 29 20d after Effective Date 

(8/18/05) 

 
8/18/05 na 

 
Identification/qualification 
of personnel /contractors 

 
UAO- 42 30d after Effective Date 

(8/29/05) 

 
8/26/05 9/20/05 

 
Access agreements 

 
UAO - 72 30d after Effective Date 

(8/29/05) 

 
8/26/05 received request for 
extension until 10/28/05 

9/20/05 

 
Draft Screening Level 
Ecological Risk 
Assessment 

 
SOW - 37.d.viii 30d after Effective Date 

(8/29/05) 

 
8/26/05  

 
Final Screening Level 
Ecological Risk 

 
SOW - 37.d.x 15d after receipt of EPA 

comments on the draft SLERA 
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Required 
Submittal 

 
UAO or SOW 

Paragraph 
 

Due Date 
 

Date Received 
 
EPA Response 

Assessment 
 
RI/FS Workplan 

 
SOW - 17 60d after Effective Date 

(9/27/05) 

 
9/23/05 received request for 
extension until 10/11/05 

 

 
RI/FS Sampling & 
Analysis Plan 

 
SOW - 25 60d after Effective Date 

(9/27/05) 

 
9/23/05 received request for 
extension until 10/11/05 

 

 
RI/FS Workplan 

 
SOW - 17 10/11/05 as per extension 

request 

 
  

 
RI/FS Sampling & 
Analysis Plan 

 
SOW - 25 10/11/05 as per extension 

request 

 
  

 
Financial assurance 

 
UAO - 83 90d after Effective Date 

(10/27/05) 

 
  

 
Access agreements 

 
UAO - 72 10/28/05 as per extension 

approval 

 
  

 
Advance notice of 
fieldwork 

 
UAO - 55 14d prior to fieldwork 

 
  

 
Certification of insurance 

 
UAO - 84 7d prior to commencing site 

work 

 
  

 
Preliminary Site 
Characterization Report 

 
SOW - 31 30d after receipt of all 

validated sample results 
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